

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]- SAMPLE

Government Industrial Training Institute (Woman), Akola Dist. Akola

Monitoring Compliance of Procurement Program Action Plan [Procurement PAP]

Name of State: MAHARASHTRA

| | | | PAP 1 : DISCLOSURE OF ANNUAL PROCUREMENT PLANS | | | | PAP 2 : PROCUREMENT COMPLAINT PROTOCOL : DISCLOSURE AND MONITORING | | | |
|--------|--|--|--|---|--|---|--|---|--|---|
| S. No. | Full Name of Procuring Entity (SPIU/ ITI/ SMAC/ IC) | City, District and State of Procuring Entity | Disclosed Annual Procurement Plan [Yes/No] | Is Disclosed Annual Procurement Plan for Program or Technical Assistance [TA] | If Yes, Please Provide year of Annual Procurement Plan | If Yes, Please Provide URL of Website where Annual Procurement Plans have been Disclosed | Disclosed Procurement Complaint Handling Protocol [Yes/No] | If yes, Please Provide Details of URL | If Yes, are Procurement Related Complaints being Tracked and Monitored by SPIU and NPIU [Yes/No] | If Yes, Please Provide URL of Details of Complaints Status/Tracking Monitoring as Available in Public Domain |
| [1] | [2] | [3] | [4] | [5] | [6] | [7] | [8] | [9] | [10] | [11] |
| 1 | Govt. Industrial Training Institute (Woman), Akola Dist. Akola | Akola Dist. Akola MAHARASHTRA | No | Program | FY 21 & FY 22 | https://dvet-my.sharepoint.com/personal/itdir_amaravati_dvet_gov_in/_layouts/15/onedrive.aspx?id=%2Fpersonal%2Fitdir%5Famaravati%5Fdvet%5Fgov%5Fin%2FDocuments%2FRO%20Amravati%2FProcurement%20Plan%20Format%20ITI%20Girls%20Akola%202021%2D22ok%2Epdf&parent=%2Fpersonal%2Fitdir%5Famaravati%5Fdvet%5Fgov%5Fin%2FDocuments%2FRO%20Amravati&ga=1 | No | https://amravati.dvet.gov.in/akola-institutes/government-industrial-training-instituteakola-women/ | No | https://amravati.dvet.gov.in/akola-institutes/government-industrial-training-instituteakola-women/ |


Secretary,
Institute Management Committee
I.T.I. (Girls), AKOLA


SECRETARY
IMC Of ITI Girls Akola

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Government Industrial Training Institute (Woman), Akola Dist. Akola
FORMAT FOR REPORTING AND DISCLOSING PROCUREMENT-RELATED COMPLAINTS

Report Compiled By : NIL
Date of Report : 30/sep/2022

| S. No. | Complaint Tracking Number | Name of Procuring Entity (SPIU/ ITI/ IC/ SMAC) | Category of Procurement | Method of Procurement | Tender ID/Procurement Package Number/Procurement File Number | Name of Complainant, including Name of Firm | Nature of Complaint | Complaint Received Date | Initial Response Date | Complaint Closing Date | Status of Complaint | Time Take for Resolution [Days] | Remarks [If Any] |
|--------|---------------------------|--|-------------------------|-----------------------|--|---|---------------------|-------------------------|-----------------------|------------------------|---------------------|---------------------------------|------------------|
| [1] | [2] | [3] | [4] | [5] | [6] | [7] | [8] | [9] | [10] | [11] | [12] | [13] | [14] |
| NIL | | | | | | | | | | | | | |


Secretary,
Institute Management Committee
I.T.I. (Girls), AKOLA

Secretary of IMC Of ITI Girls Akola

SKILL STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE)

Name of Procuring Entity: **Industrial Training Institute (Woman), Akola State: Maharashtra**

Annual Procurement Plan for Financial Year : **2021-22**

Date of Approval of Annual Procurement Plan: **07/07/2021**

Approved By/Name of Approving Authority:

IMC of ITI (Woman) Dist Akola.

Procurement format

| Sr. NO. | Sr.No. Trade wise | Procurement Category (Goods, Consultancy Services) | Category for Goods (Machine/Equipment/Hardware) | Trade Code NO. | Name of Trade Consisting in ISP | Sr No Mention in Trade Syllabus equipment list | Require QTY As per syllabus | Available QTY | Difficulty | Name/Description of Procurement/Selection | Estimated Cost(INR) | P | Procurement Mode | Applicable Procurement Rules | Use of GEM [Yes/No] | Use of e-Procurement [Yes/No] | Procurement Method | Market Approach [National/International] | Proposed Procurement Start Date | Pre-bid Conference Date[if any] | Proposed Procurement End Date | Tentative Contract Award Date | Tentative Contract Duration [Months] | Tentative Completion Date |
|---------|-------------------|--|---|----------------|---------------------------------|--|-----------------------------|---------------|------------|---|---------------------|-------|-----------------------|------------------------------|---------------------|-------------------------------|--------------------------|--|---------------------------------|---------------------------------|-------------------------------|-------------------------------|--------------------------------------|---------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | |
| 1 | 1 | ICT | ICT infrastructure | - | - | - | - | - | - | ICT Essentials | 400000 | RA-01 | Private Procurement | State Financial Rules | No | No | RFQ /Shopping/Compet. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 2 | 2 | Consultancy Services | CA | .. | .. | .. | .. | .. | .. | Chartered Accountant(CA) | 140000 | RA-04 | Private Procurement | State Financial Rules | No | No | RFQ /Shopping/Compet. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 3 | 3 | Goods | SHOP TOOLS & EQUIPMENT | - | - | - | - | - | - | Trade Related Books, Charts, CDs & Other audio-Visual materials for following | 600000 | RA-01 | State Financial Rules | State Financial Rules | No | No | RFQ /Shopping/Compet. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 4 | 4 | Consultancy Services | Training Of Teaching And | - | - | - | - | - | - | Private Procurement | 800000 | RA-04 | State Financial Rules | State Financial Rules | No | No | RFQ /Shopping/Compet. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 5 | 5 | Consultancy Services | TCP Salary | - | - | - | - | - | - | Private Procurement | 360000 | RA-04 | State Financial Rules | State Financial Rules | No | No | RFQ /Shopping/Compet. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 6 | 6 | Consultancy Services | Minor civil work/Erection/installation/maint | .. | .. | .. | .. | .. | .. | Civil Works | 900000 | RA-04 | Private Procurement | State Financial Rules | No | No | RFQ /Shopping/Compet. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 7 | 7 | Consultancy Services | Facilities for trainees for travelling | - | - | - | - | - | - | Private Procurement | 400000 | RA-04 | State Financial Rules | State Financial Rules | No | No | RFQ /Shopping/Compet. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| | | | | | | | | | | | 3600000 | | | | | | | | | | | | | |
| 8 | 1 | Goods | Equipment | 474 | Information Comm. Tech. System | 28 | 1 | NIL | 1 | Server Computer | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 9 | 2 | Goods | Equipment | 474 | Information Comm. Tech. System | 29 | 12 | NIL | 12 | Desktop Computer | 90000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 10 | 3 | Goods | Equipment | 474 | Information Comm. Tech. System | 30 | 1 | NIL | 1 | Laptop, Notebook | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 11 | 4 | Goods | Equipment | 474 | Information Comm. Tech. System | 31 | 1 | NIL | 1 | Intel Mobile Desktop based PC with LCD monitor | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 12 | 5 | Goods | Equipment | 474 | Information Comm. Tech. System | 32 | 1 | NIL | 1 | Tablet | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 13 | 6 | Goods | Equipment | 474 | Information Comm. Tech. System | 33 | 1 | NIL | 1 | Printer - Laserjet | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|----|----|-------|-----------|-----|--------------------------------|----|----|-----|----|---------------------------|--------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|
| 14 | 7 | Goods | Equipment | 474 | Information Comm. Tech. System | 33 | 1 | NIL | 1 | Printer - Deskjet | 25000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 15 | 8 | Goods | Equipment | 474 | Information Comm. Tech. System | 33 | 1 | NIL | 1 | Printer - passbook | 26000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 16 | 9 | Goods | Equipment | 474 | Information Comm. Tech. System | 33 | 1 | NIL | 1 | Printer MFD | 90000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 17 | 10 | Goods | Equipment | 474 | Information Comm. Tech. System | 34 | 1 | NIL | 1 | Network Printer | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 18 | 11 | Goods | Equipment | 474 | Information Comm. Tech. System | 35 | 1 | NIL | 1 | SKVA online UPS | 50000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 19 | 12 | Goods | Equipment | 474 | Information Comm. Tech. System | 37 | 1 | 1 | 0 | LCD/LED/DLP Projectors | 0 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 20 | 13 | Goods | Equipment | 474 | Information Comm. Tech. System | 47 | 2 | NIL | 2 | LCD/LED/TF T Monitors | 50000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 21 | 14 | Goods | Equipment | 474 | Information Comm. Tech. System | 57 | 2 | NIL | 2 | Blue ray drive and player | 50000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 22 | 15 | Goods | Equipment | 474 | Information Comm. Tech. System | 59 | 4 | NIL | 4 | Digital Camera | 200000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 23 | 16 | Goods | Equipment | 474 | Information Comm. Tech. System | 60 | 2 | NIL | 2 | HD Display | 120000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 24 | 17 | Goods | Equipment | 474 | Information Comm. Tech. System | 61 | 2 | NIL | 2 | Network storage | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 25 | 18 | Goods | Equipment | 474 | Information Comm. Tech. System | 64 | 2 | NIL | 2 | Webcam | 50000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 26 | 19 | Goods | Equipment | 474 | Information Comm. Tech. System | 65 | 2 | NIL | 2 | surround sound speakers | 90000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 27 | 20 | Goods | Equipment | 474 | Information Comm. Tech. System | 67 | 12 | NIL | 12 | Laptop Kits | 800000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 28 | 21 | Goods | Equipment | 474 | Information Comm. Tech. System | 69 | 2 | NIL | 2 | SMPS Trainer kit | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 29 | 22 | Goods | Equipment | 474 | Information Comm. Tech. System | 70 | 2 | NIL | 2 | UPS Trainer kit | 40000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|----|----|-------|-----------------------------|-----|--------------------------------|-----|---|-----|-----|---|--------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|
| 30 | 23 | Goods | Equipment | 474 | Information Comm. Tech. System | 71 | 2 | NIL | 2 | Power electronics Trainer kit | 50000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 31 | 24 | Goods | Equipment | 474 | Information Comm. Tech. System | 74 | 4 | NIL | 4 | PCI slot Testing tool | 80000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 32 | 25 | Goods | Software | 474 | Information Comm. Tech. System | 75 | 1 | NIL | 1 | Windows Server Operating System | 35000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 33 | 26 | Goods | Software | 474 | Information Comm. Tech. System | 76 | 2 | NIL | 2 | Windows Operating System | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 34 | 27 | Goods | Software | 474 | Information Comm. Tech. System | 78 | 1 | NIL | 1 | Network Management Software | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 35 | 28 | Goods | Software | 474 | Information Comm. Tech. System | 79 | 2 | NIL | 2 | MS Office | 22000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 36 | 29 | Goods | Software | 474 | Information Comm. Tech. System | 81 | 2 | NIL | 2 | Data recovery software | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 37 | 30 | Goods | Furniture & other Equipment | 474 | Information Comm. Tech. System | 88 | 2 | 2 | NIL | Air conditioner | 90000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 38 | 31 | Goods | Furniture & other Equipment | 474 | Information Comm. Tech. System | 94 | 6 | NIL | 6 | Hardware and Network Trainer Kit | 270000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 39 | 32 | Goods | Equipment | 474 | Information Comm. Tech. System | 97 | 4 | NIL | 4 | Router | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 40 | 33 | Goods | Equipment | 474 | Information Comm. Tech. System | 98 | 2 | NIL | 2 | Managed Layer 2 Ethernet Switch 8/16/24 | 52000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 41 | 34 | Goods | Equipment | 474 | Information Comm. Tech. System | 99 | 2 | NIL | 2 | Managed Layer 3 Ethernet Switch 8/16/24 | 110000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 42 | 35 | Goods | Equipment | 474 | Information Comm. Tech. System | 100 | 2 | NIL | 2 | Network Training System | 200000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 43 | 36 | Goods | Equipment | 474 | Information Comm. Tech. System | 101 | 2 | NIL | 2 | LAN Protocol simulation and analyser software | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 44 | 37 | Goods | Equipment | 474 | Information Comm. Tech. System | 102 | 2 | NIL | 2 | Network and Internet security trainer | 60000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 45 | 38 | Goods | Equipment | 474 | Information Comm. Tech. System | 103 | 2 | NIL | 2 | LAN cable tester | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------|----|-------|---------------------------|-----|-------------------------------------|-----|----|-----|----|---|----------------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|
| 46 | 39 | Goods | Equipment | 474 | Information Comm. Tech. System | 118 | 2 | NIL | 2 | Network Camera (Outdoor / Indoor) | 45000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| A-TOTAL | | | | | | | | | | | 3615000 | | | | | | | | | | | | | |
| 47 | 1 | Goods | Equipments | 421 | Computer Operator and Programmi | 1 | 24 | NIL | 24 | Desktop Computer Training Latest | 1440000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 48 | 2 | Goods | Equipments | 421 | Computer Operator and Programmi | 2 | 1 | 0 | 1 | Laptop | 70000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 49 | 3 | Goods | Equipments | 421 | Computer Operator and Programmi | 8 | 1 | NIL | 1 | Laser Printer Colour A4 | 15000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 50 | 4 | Goods | Equipments | 421 | Computer Operator and Programmi | 9 | 1 | 1 | 0 | Network Laser Printer Monochrome A4 | 0 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 51 | 5 | Goods | Equipments | 421 | Computer Operator and Programmi | 13 | 1 | NIL | 1 | LCD Projector-3000 Lumens or higher | 80000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 52 | 6 | Goods | Equipments | 421 | Computer Operator and Programmi | 14 | 1 | NIL | 1 | Projector Screen - Matte(antiglare)screen | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 53 | 7 | Goods | Equipments | 421 | Computer Operator and Programmi | 15 | 2 | NIL | 2 | UPS 5KVA (Online) | 150000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 54 | 8 | Goods | Equipments | 421 | Computer Operator and Programmi | 22 | 1 | NIL | 1 | Sound System 2.1 or latest | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 55 | 9 | Goods | Equipments | 421 | Computer Operator and Programmi | 23 | 25 | NIL | 25 | Software M.S Office 2010 | 25000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 56 | 10 | Goods | Software | 421 | Computer Operator and Programmi | 31 | 24 | NIL | 24 | LINUX OS Latest version | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 57 | 11 | Goods | Software | 421 | Computer Operator and Programmi | 33 | 13 | NIL | 13 | Tally ERP 9 | 16000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 58 | 12 | Goods | Furniture | 421 | Computer Operator and Programmi | 37 | 1 | NIL | 1 | Pigeon hole cabinet 20 compartments | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 59 | 13 | Goods | Furniture | 421 | Computer Operator and Programmi | 43 | 3 | NIL | | Air Conditioner | 150000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| B-TOTAL | | | | | | | | | | | 1996000 | | | | | | | | | | | | | |
| 60 | 1 | Goods | Furniture For CAD CAM LAB | 481 | Interior Design & Decoration (NSQF) | 19 | 24 | Nil | 24 | Desktop Computer - Training | 1000000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 61 | 2 | Goods | Furniture For CAD CAM LAB | 481 | Interior Design & Decoration (NSQF) | 20 | 2 | 1 | 1 | Laptop with latest configuration (vista & above) pre-loaded with operating system and | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------|----|-------|----------------------------------|-----|-------------------------------------|---------|----|-----|----|---|----------------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|--|--|--|--|--|--|--|--|
| 62 | 3 | Goods | Furniture For CAD CAM LAB | 481 | Interior Design & Decoration (NSQF) | 21 | 25 | Nil | 25 | Drafting Software like AutoCAD,or equiv. | 200000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 63 | 4 | Goods | Furniture For CAD CAM LAB | 481 | Interior Design & Decoration (NSQF) | 23 | 26 | Nil | 26 | Other software's - CORAL,PHOTOSHOP etc. | 2080000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 64 | 5 | Goods | Furniture For CAD CAM LAB | 481 | Interior Design & Decoration (NSQF) | 25 | 1 | Nil | 1 | A3 size colour Laser Jet Printer with Latest Configuration (A3size) | 37000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 65 | 6 | Goods | Furniture For CAD CAM LAB | 481 | Interior Design & Decoration (NSQF) | 32 | 2 | Nil | 2 | Air Conditioner - Split - 2.0 Ton | 120000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 66 | 7 | Goods | Equipment Audio Video Aid | 481 | Interior Design & Decoration (NSQF) | 40 | 1 | Nil | 1 | LED Projector latest model with white screen | 80000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 67 | 8 | Goods | Equipment Audio Video Aid | 481 | Interior Design & Decoration (NSQF) | 41 | 1 | Nil | 1 | Interactive Board with complete accessories | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 68 | 9 | Goods | Furniture For CAD CAM LAB | 481 | Interior Design & Decoration (NSQF) | 26 | 1 | Nil | 1 | UPS - 5 KVA (Online) | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 69 | 10 | Goods | Furniture For Theory & Practical | 481 | Interior Design & Decoration (NSQF) | 1 | 24 | Nil | 24 | Modular writing tray chairs with adjustable pad for theory class room | 75000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 70 | 11 | Goods | Furniture For Theory & Practical | 481 | Interior Design & Decoration (NSQF) | 7 | 2 | Nil | 2 | Instructor's table with glass top . | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 71 | 12 | Goods | Furniture For Theory & Practical | 481 | Interior Design & Decoration (NSQF) | 8 | 2 | Nil | 2 | Instructor's revolving with arm chair | 16000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 72 | 13 | Goods | Furniture For Theory & Practical | 481 | Interior Design & Decoration (NSQF) | 17 | 2 | Nil | 2 | Display board covered with glass or acrylic sheet | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| C-TOTAL | | | | | | | | | | | 3878000 | | | | | | | | | | | | | | | | | | | | | |
| 73 | 1 | Goods | Equipments | 449 | Fashion Design & Technology (NSQF) | 60 | 21 | 1 | 20 | desktop computer | 1000000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 74 | 2 | Goods | Furniture | 449 | Fashion Design & Technology (NSQF) | 20 / 75 | 2 | NIL | 2 | A.C | 40000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 75 | 3 | Goods | Equipments | 449 | Fashion Design & Technology (NSQF) | 61 | ~ | NIL | ~ | ups | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 76 | 4 | Goods | Equipments | 449 | Fashion Design & Technology (NSQF) | 62 | 1 | NIL | 1 | server system(least configuration) with | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 77 | 5 | Goods | Software | 449 | Fashion Design & Technology (NSQF) | 64 | 2 | NIL | 2 | designingsotfwer coral draw latest version | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|----|----|-------|--------------------|-----|------------------------------------|----|----|-----|----|--|-------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|
| 78 | 6 | Goods | Equipments | 449 | Fashion Design & Technology (NSQF) | 66 | 1 | NIL | 1 | laser printer colour A4 | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 79 | 7 | Goods | Equipments | 449 | Fashion Design & Technology (NSQF) | 68 | 1 | NIL | 1 | scanner | 5000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 80 | 8 | Goods | Equipments | 449 | Fashion Design & Technology (NSQF) | 78 | 1 | NIL | 1 | LCD projector | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 81 | 9 | Goods | Furniture | 449 | Fashion Design & Technology (NSQF) | 1 | 21 | NIL | 21 | Drawing Table with adjustable top. Desk having | 34000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 82 | 10 | Goods | Tools | 449 | Fashion Design & Technology (NSQF) | 5 | 0 | NIL | 0 | Adjustable Set square | 0 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 83 | 11 | Goods | Tools / Equipments | 449 | Fashion Design & Technology (NSQF) | 9 | 1 | NIL | 1 | ladies Dummies | 4000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 84 | 12 | Goods | Tools / Equipments | 449 | Fashion Design & Technology (NSQF) | 29 | 5 | NIL | 5 | blanket for padding press table | 1000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 85 | 13 | Goods | Tools / Equipments | 449 | Fashion Design & Technology (NSQF) | 37 | 5 | NIL | 5 | stand for hanging dress | 2500 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 86 | 14 | Goods | Tools / Equipments | 449 | Fashion Design & Technology (NSQF) | 57 | 2 | NIL | 2 | mannequins (lady) | 4000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 87 | 15 | Goods | Tools / Equipments | 449 | Fashion Design & Technology (NSQF) | 59 | 2 | NIL | 2 | mannequins (gents) | 4000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|-----|----|-------|------------|-----|-----------------------------|----|---|-----|-----|--|-------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|
| 96 | 1 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 50 | 4 | NIL | 4 | Analog Component Trainer | 40000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 97 | 2 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 54 | 4 | 1 | 3 | Digital IC Trainer | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 98 | 3 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 58 | 4 | NIL | 4 | POWER ELECTRONICS TRAINER with at least 5 no's of | 50000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 99 | 4 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 61 | 1 | NIL | 1 | Laser Jet Printer | 8000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 100 | 5 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 63 | 1 | NIL | 1 | Electronic circuit simulation software with 6 user | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 101 | 6 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 66 | 1 | 1 | Nil | DSO (colour) | 60000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 102 | 7 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 68 | 2 | NIL | 2 | SMD Soldering & De soldering Station with necessary | 12000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 103 | 8 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 70 | 1 | NIL | 1 | AC motor ¼ HP | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 104 | 9 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 74 | 4 | NIL | 4 | Microcontroller kits (8051) along with programmin | 56000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 105 | 10 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 75 | 1 | NIL | 1 | Application kits for Microcontrollers 6 different | 16000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 106 | 11 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 76 | 2 | NIL | 2 | Sensor trainer kit (containing Various sensors like | 34000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 107 | 12 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 79 | 2 | NIL | 2 | Fiber optic communication trainer | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 108 | 13 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 81 | 6 | NIL | 6 | LCD based DPM | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 109 | 14 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 83 | 1 | NIL | 1 | UPS trainer | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 110 | 15 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 84 | 1 | NIL | 1 | UPS 3 KVA with backup time minimum 30 minutes | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 111 | 16 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 85 | 1 | NIL | 1 | Mobile phoneTrainer | 25000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------|----|-------|------------------------|-----|-----------------------------|----|---|-----|---|--|---------------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|--|--|--|--|--|--|--|--|
| 112 | 17 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 86 | 4 | NIL | 4 | Smart phones of different make (android/Wi | 60000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 113 | 18 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 87 | 1 | NIL | 1 | Cell phone power source with charger chords for | 15000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 114 | 19 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 88 | 1 | NIL | 1 | LCD TV (Trainer kit) | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 115 | 20 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 89 | 2 | NIL | 2 | LCD TV (21") | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 116 | 21 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 91 | 2 | NIL | 2 | LED TV (55") | 80000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 117 | 22 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 93 | 1 | NIL | 1 | Solar Training kit/Simulator | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 118 | 23 | Goods | Shoptools /Instruments | 446 | Electronics Mechanic (NSQF) | 30 | 2 | NIL | 2 | Magnifying lenses 75mm | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 119 | 24 | Goods | Equipments | 446 | Electronics Mechanic (NSQF) | 60 | 1 | NIL | 1 | Laptop with Latest Configuration | 50000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| F-TOTAL | | | | | | | | | | | 696000 | | | | | | | | | | | | | | | | | | | | | |
| 120 | 1 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 54 | 5 | 0 | 5 | Beauty Studio | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 121 | 2 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 67 | 5 | 0 | 5 | Dry srrilizer Ultraviolet | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 122 | 3 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 73 | 1 | 0 | 1 | Computer system with internet facility & Printer | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 123 | 4 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 75 | 4 | 0 | 4 | Heat Convector | 40000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 124 | 5 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 78 | 1 | 0 | 1 | Refrigerator | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 125 | 6 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 44 | 5 | 0 | 5 | Shampoo Station with chair | 100000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 126 | 7 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 51 | 5 | 0 | 5 | Hood Dryer | 25000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |
| 127 | 8 | Goods | Tools / Equipments | 409 | Basic Cosmetology (NSQF) | 52 | 5 | 0 | 5 | Magnifying lamp | 25000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 | | | | | | | | |


| | | | | | | | | | | | | | | | | | | | | | | | | |
|-----|----|-------|---------------------|-----|--------------------------|----|----|---|----|---|---------------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|
| 128 | 9 | Goods | Tools / Equipment s | 409 | Basic Cosmetology (NSQF) | 53 | 5 | 0 | 5 | Vapozone | 25000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 129 | 10 | Goods | Tools / Equipment s | 409 | Basic Cosmetology (NSQF) | 67 | 5 | 0 | 5 | Dry Sterilizer (Ultra Violet) | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 130 | 11 | Goods | Tools / Equipment s | 409 | Basic Cosmetology (NSQF) | 72 | 5 | 0 | 5 | Hot towel cabinet | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 131 | 12 | Goods | Tools / Equipment s | 409 | Basic Cosmetology (NSQF) | 86 | 1 | 0 | 1 | Projector LCD | 80000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 132 | 13 | Goods | Furniture | 409 | Basic Cosmetology (NSQF) | 74 | 1 | 0 | 1 | Computer Table | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Portel Purchasing | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 80 | | | | | | | | | | G-TOTAL | 475000 | | | | | | | | | | | | | |
| 133 | 1 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 25 | 1 | 0 | 1 | Trial room with arrangement of hanging dresses | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 134 | 2 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 27 | 20 | 0 | 20 | Sewing Machine single Needle Lock Stich Industrial model | 399300 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 135 | 3 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 28 | 1 | 0 | 1 | Over Lock Machine 3 Thread | | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 136 | 4 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 29 | 1 | 0 | 1 | zigzag multipurpose machine | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 137 | 5 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 30 | 1 | 0 | 1 | Double Needle Machine | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 138 | 6 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 31 | 1 | 0 | 1 | Button Hole machine | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 139 | 7 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 32 | 1 | 0 | 1 | Button Sewing Machine | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 140 | 8 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 46 | 6 | 0 | 6 | Computer system with latest configuration | 200000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 141 | 9 | Goods | Furniture | 440 | Dress Making (NSQF) | 57 | 2 | 0 | 2 | AC Unit Split 2Tr Cap | 40000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 142 | 10 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 47 | 1 | 0 | 1 | Printer Color laser | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 143 | 11 | Goods | Furniture | 440 | Dress Making (NSQF) | 40 | 2 | 0 | 2 | Pigeon hole Almirah 10 lockers & separate locking arrangements for trainees | 6000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------|----|-------|---------------------|-----|---------------------|----|----|---|----|---|---------------|-------|--------------------|-----------------------|-----|----|--------------------------|----------|------------|------------|------------|------------|---------|------------|
| 144 | 12 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 45 | 1 | 0 | 1 | Dummy Lady Men Kid | 20000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 145 | 13 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 46 | 0 | 0 | 0 | Computer system with latest configuration | 0 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 146 | 14 | Goods | Tools / Equipment s | 440 | Dress Making (NSQF) | 47 | 0 | 0 | 0 | Colour Printer | 0 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 147 | 15 | Goods | Furniture | 440 | Dress Making (NSQF) | 50 | 20 | 0 | 20 | Revolving Chairs without arms | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchasing /Req. for | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| H-TOTAL | | | | | | | | | | | 775300 | | | | | | | | | | | | | |

GRANT TOTAL (in INR lakh) 17343800

List of STRIVE Procurement Additional Requirement 3-10-2021

| | | | | | | | | | | | | | | | | | | | | | | | | |
|-----|----|-------|---------------------|-----|--|-----|----|---|----|---|-------|-------|--------------------|-----------------------|-----|----|-----------------------------|----------|------------|------------|------------|------------|---------|------------|
| 148 | 1 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 2 | 16 | 0 | 16 | Neon Tester 500 V | 2000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 149 | 2 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 26 | 2 | 0 | 2 | Scriber 150 mm double point | 600 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 150 | 3 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 10 | 12 | 0 | 12 | Digital Multi Meter DC 200mv -1000v, 0- 10A & AC 200mv- 750v , 0- 10A, resistance 0-20 MΩ and 3 1/2 digit | 24000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 151 | 4 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 4 | 8 | 4 | 4 | Combination pliers insulated 200 mm | 4000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 152 | 5 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 42 | 2 | 1 | 1 | Oscilloscope Dual Trace 20 MHz | 35000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 153 | 6 | Goods | Tools / Equipment s | 440 | Information Communication Technology System Maintenance (NSQF) | 103 | 2 | 0 | 2 | LAN cable tester | 2000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 154 | 7 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 47 | 2 | 1 | 1 | Function Generator 2 to 200 KHz, Sine, Square, Triangular 220 V, 50 Hz, Single Phase | 30000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 155 | 8 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 45 | 4 | 2 | 2 | Analog multimeter | 3000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 156 | 9 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 53 | 2 | 0 | 2 | Op Amp trainer | 7000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 157 | 10 | Goods | Tools / Equipment s | 440 | Electronics Mechanic (NSQF) | 41 | 1 | 0 | 1 | LCR meter (Digital) Handheld | 5000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |
| 158 | 11 | Goods | Tools / Equipment s | 440 | Information Communication Technology System Maintenance (NSQF) | 73 | 4 | 0 | 4 | SMPS Tester | 10000 | RA-01 | Public Procurement | State Financial Rules | YES | NO | Gem Purchas /Req. for Quot. | National | 01.08.2021 | 01.09.2021 | 15.09.2021 | 30.09.2021 | 15 days | 01.10.2021 |


 Secretary,
 Institute Management Committee
 I.T.I. (GIDA), AKOLA

| S No. | Indicative Procurement Category |
|--------------|--|
| 1 | Goods |
| 2 | Services |
| 3 | Misc (Please Specify) |

| Results Area |
|---------------------|
| RA 1 |
| RA 2 |
| RA 4 |

| Name/Description of Procurement/Selection |
|--|
| Details of category eg. Furniture, equipment, etc. |